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Lamoille County Courthouse Renovation & Additions 	 Project UPDATE  
To Vermont House Institutions Committee 	Prepared by Tricia Harper, Architect-Project Manager BGS 	February 3, 2015 

D Currently- Smith Alvarez Sienkiewicz Architects (SAS) has submitted 80% complete Construction Documents and are under 

review by BGS. 

D Currently the project construction estimate is on budget (Construction $7.6M + soft cost $800k + A&E Fees $550k = $8.950M) 

Budget based on SAS's Estimator & Engelberth Construction Estimate. If necessary a prioritized project value management 

list has been compiled for bid alternates. 

D SAS Architects to submit 100% Bid Documents to CM Engelberth Construction for bidding: 	 March 2, 2015 

D Lease/fit-up of Morrisville Plaza Hotel with Manosh for temp. relocation of LCC Staff: 	 March-April 2015 

D Guarantee Maximum Price from Construction Manager (CM) Engelberth Construction: 	 Late March 2015 

D Review Budget and Guarantee Maximum Price (GMP), report to Legislature if requested: 	 Late- April 2015 

D Move Date for LCC Staff to Plaza Hotel Morrisville: 	 Late April-Early May 2015 

D Proposed Construction Start Date if Engelberth GMP is acceptable: 	 Mid-May 2015 

D Estimated Construction Completion—projected duration 11 months (date does not include final Landscaping): 	Mid- April 2016 

D Intended move date for LCC Staff back to Courthouse: 	 Late-April 2016 
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